

Table of Contents

- Introductionii**
 - Your Development and Construction Departmentii**
 - You do the Deal. We do the Details.™ii**
 - Experience & Focusii**
 - Our Philosophyii**
- Program Overview1**
 - Project Leadership1**
 - Project Initiation.....2**
 - Project Communication2**
 - Project Termination.....3**
 - Management of Third Parties3**
 - Third Party Contracts.....3
- Redhive Professional Services Contract4**
- Redhive Fees4**
 - Fixed Fee for Scope5
 - Percentage Fees.....5
 - Hourly Fees5
 - Pre-paid Close-out Fee5
 - What do Redhive’s Services Cost?5
- Development Process in Detail6**
 - Acquisition Phase7**
 - First Look Block7
 - Second Look Block8
 - Feasibility Phase10**
 - Evaluation Block11
 - Renegotiation (Extended Feasibility) Block13
 - Architectural Design Phases–Part 115**
 - Programming (Pre-Design or PD).....15

Schematic Design (SD).....15

Design Development (DD).....16

Entitlement Phase.....17

Entitlement Risks.....17

Entitlement Package Block.....18

Entitlement Pursuit Block.....19

Typical Public Process for Entitlements.....20

Selecting a General Contractor21

Experience and Knowledge.....21

Financial Strength.....22

Value.....23

Alternatives to Competitive Bidding23

Small and Large Company Considerations of Competitive vs. Negotiated Bids25

Making the General Contractor Selection29

Preconstruction Phase30

Construction Documents Block.....30

Plan Check & Pre-Bid Block31

Bidding Block32

Architectural Design Phases–Part 233

Construction Documentation (CDs).....33

Construction Administration (CA).....34

Close-out.....34

Construction Phase35

Permitting Block35

Construction Contract Block.....36

Construction Block.....36

Close-out (or Hand-off) Phase.....37

Works Cited37

Closing.....38